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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

05.30.2015

Contract Location:

29TH ST. - MO. RIVER, SOUTH SIOUX CITY

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:

Counties

DAKOTA
Project Fed State
Number Project Number

32122 000 STP-77-4(126)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref

Post Post
077 186.61 188.16 BITUMINOUS

PROG

12.12.2013
12.20.2013
01.09.2014

08.18.2014
08.18.2014
05.19.2015

Current Contract Amt
$1,725,829.12

Original Contract Amt
$1,719,075.12

% Dollar Comp

117%
% Time Comp

100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Koertje, Keith

Total for Adjustments

Payment

06.01.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.08.2015

06.09.2015

Total to Date Prev to Date

$2,014,562.59 $1,889,008.28
$.00 $.00
$2,014,562.59 $1,889,008.28
$.00 $.00
$.00 $.00
$.00 $.00

$2,014,562.59  $1,889,008.28

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$2,014,562.59  $1,889,008.28

District Engineer
Davis, Rob
Controller

Burling, Laurie

This Estimate

$125,554.31
$.00
$125,554.31
$.00
$.00
$.00
$125,554.31

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$125,554.31

06.04.2015

06.09.2015
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0007 Pay Period End Date:  05.30.2015 Est Number: 0007 Pay Period End Date:  05.30.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0005.10 90.00 104.000 9,360.00
0001 0001 0001.08 0.50 11,000.000 5,500.00 TRAFFIC CONTROL MANAGEMENT DAY 104.000 9,360.00
BARRICADE, TYPE II BDAY 11,000.000 5,500.00 85.000 7,650.00
16,155.000 8,077.50 3.000 270.00
650.000 325.00 0010 0010 0010.04 5,000.00 1.000 5,000.00
0002 0002 0001.10 5.00 40.000 200.00 FIELD OFFICE EACH 1.000 5,000.00
BARRICADE, TYPE Il BDAY 40.000 200.00 0.000 0.00
680.000 3,400.00 0.000 0.00
0.000 0.00 0011 0011 0030.90 99,000.00 1.000 99,000.00
0003 0003 0001.75 2.00 240.000 480.00 MOBILIZATION LS 1.000 99,000.00
TEMPORARY SIGN DAY EACH 240.000 480.00 1.000 99,000.00
12.000 24.00 0.000 0.00
12.000 24.00 0012 0012 1122.01 10.00 118.000 1,180.00
0004 0004 0001.90 1.00 3,546.000 3,546.00 REMOVE CONCRETE MEDIAN SURFACING SY 118.000 1,180.00
SIGN DAY EACH 3,546.000 3,546.00 146.932 1,469.32
6,120.000 6,120.00 0.000 0.00
0.000 0.00 0013 0013 3010.42 55.00 330.500 18,177.50
0005 0005 0001.99 5.00 20.000 100.00 CONCRETE CURB REPAIR LF 330.500 18,177.50
CONTRACTOR FURNISHED SIGN DAY EACH 20.000 100.00 455.000 25,025.00
396.000 1,980.00 0.000 0.00
0.000 0.00 0014 0014 3017.40 41.50 118.000 4,897.00
0006 0006 0002.55 8.00 320.000 2,560.00 CONCRETE CLASS 47B-3000 MEDIAN SY 118.000 4,897.00
OVERLAY BROKEN LINES STA 320.000 256000 SURFACING 146.932 6,097.68
320.000 2,560.00 0.000 0.00
0.000 0.00 0015 0015 3039.11 600.00 90.960 54,576.00
0007 0007 0002.60 16.00 416.000 6,656.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 90.960 54,576.00
OVERLAY SOLID LINES STA 416.000 6,656.00 DEPTH 309.667 185,800.20
459.076 7,345.21 0.000 0.00
0.000 0.00 0016 0016 3039.12 360.00 420.470 151,369.20
0008 0008 0002.97 50.00 110.000 5,500.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 420.470 151,369.20
FLASHING ARROW PANEL DAY 110.000 550000 DEPTH 1,096.184  394,626.24
171.000 8,550.00 0.000 0.00
4.000 200.00 0017 0017 3039.13 350.00 561.760 196,616.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 561.760 196,616.00
DEPTH 735.481 257,418.35
0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0007 Pay Period End Date:  05.30.2015 Est Number: 0007 Pay Period End Date:  05.30.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3039.14 2,100.00 22.340 46,914.00 0027 0027 7515.42 1450  3,100.000 44,950.00
CONCRETE PAVEMENT REPAIR, TYPE A, cy 22.340 46,914.00 12" WHITE WET REFLECTIVE LF 3,100.000 44,950.00
PARTIAL DEPTH 0.000 0.00 THERMOPLASTIC PAVEMENT MARKING, 3.105.000 4502250
GROOVED ' B
0.000 0.00 3,105.000 45,022.50
0019 0019 3221.13 370.00 74.100 27,417.00 0028 0028 7516.36 1.85  18,500.000 34,225.00
CONCRETE PAVEMENT, CLASS PR-3500 CY 74.100 27,417.00 5" YELLOW WET REFLECTIVE LF 18,500.000 34,225.00
0.000 000 THERMOPLASTIC PAVEMENT MARKING,
JOINT REPAIR THERMOP! 9,989.000 18,479.65
0.000 0.00 9,989.000 18,479.65
0020 0020 4002.00 2.73 3,750.000 10,237.50 0029 0029 7516.42 14.50 1,250.000 18,125.00
CAST IRON COVER AND FRAME LB 3,750.000 10,237.50 12" YELLOW WET REFLECTIVE LF 1,250.000 18,125.00
3,750.000 10,237.50 THERMOPLASTIC PAVEMENT MARKING, 643.000 9.323.50
GROOVED ’
0.000 0.00 643.000 9,323.50
0021 0021 4004.80 281 5/559.000 16.176.69 0030 0045 8022.15 2.20 500.000 1,100.00
STRUCTURAL STEEL FOR FACE ARMOR LB 5,559.000 16,176.69 | yDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 1,100.00
5,559.000 16,176.69  STATE MAINTENANCE PATCHING
0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4012.80 3,390.84 30.000 101,72520 931 o9 8022.20 220  5,400.000 11,880.00
RECONSTRUCT CURB INLET EACH 30.000 101,725.20 | ,yDRATED LIME/WARM MIX ASPHALT EACH 5,400.000 11,880.00
30.000 101,725.20 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 6010.78 4,400.00 0.800 852000 9035 o031 8028.01 150.00 34.060 5,109.00
gk/lxl_ss 47BD-4000 CONCRETE FOR CONCRETE ~ CY 0.800 352000  CoUNDATION COURSE REPLACEMENT cy 34.060 5.109.00
0.800 3,520.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 6020.03 12.00 90.000 1,080.00 o533 0046 9002.10 68.08 500.000 34,040.00
Oy CoTED REINFORCING STEEL FOR LB 90.000 1,080.00 " ASPHALTIC CONCRETE FOR STATE TON 500.000 34,040.00
90.000 1,080.00  MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 6960.15 2:500.00 11.150 2187500 034 0032 9005.23 87.06 660.000 57,459.60
BRIDGE APPROACH REPAIR cy 11.150 2787500 ASPHALTIC CONCRETE, TYPE SPS TON 660.000 57,459.60
12.610 31,525.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 7515.35 1.85  22,000.000 40,700.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 22,000.000 40,700.00
PAVEMENT MARKING, GROOVED 14.400.000 26.640.00
14,400.000 26,640.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0007 Pay Period End Date:  05.30.2015 Est Number: 0007 Pay Period End Date:  05.30.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0035 0033 9005.75 68.08 5,300.000 360,824.00 0044 0041 9110.07 50.00 50.000 2,500.00
ASPHALTIC CONCRETE, TYPE SPR TON 5,300.000 360,824.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
6,214.680 423,095.41 0.000 0.00
0.000 0.00 0.000 0.00
0036 0034 9010.50 124.98 100.000 12,498.00 0045 0042 9179.33 2.01 57,895.000 116,368.95
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 12,498.00 COLD MILLING, CLASS 3 SY 57,895.000 116,368.95
SPR 0.000 0.00 58,193.465 116,968.86
0.000 0.00 0.000 0.00
0037 0047 9020.95 624.00 17.000 10,608.00 0046 0043 9300.38 1.00 9,180.000 9,180.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 10,608.00 RAP INCENTIVE PAYMENT EACH 9,180.000 9,180.00
STATE MAINTENANCE PATCHING 0.000 0.00 6,649.710 6,649.71
0.000 0.00 0.000 0.00
0038 0035 9021.12 559.00 21.120 11,806.08 0047 0044 9300.52 1,700.00 1.000 1,700.00
PERFORMANCE GRADED BINDER (52-34) TON 21.120 11,806.08 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,700.00
0.000 000 D 1.000 1,700.00
0.000 0.00 0.000 0.00
0039 0036 9021.13 624.00 183.600 114,566.40 4000 4000 0003.10 500.00 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 183.600 114,566.40 FLAGGING DAY 15.000 7,500.00
252.092 157,305.41 . 8.000 4,000.00

Flagging
0.000 0.00 0.000 0.00
0040 0037 9053.00 2.96 8,200.000 24,272.00 4001 4001 0020.00 2.00 0.000 0.00
TACK COAT GAL 8,200.000 24,272.00 TRAINING HOUR 250.000 500.00
8,496.000 25,148.16 . 60.750 121.50
Contractor Specific OJT

8,496.000 25,148.16 60.750 121.50
0041 0038 9110.01 50.00 50.000 2,500.00 4002 4002 0096.06 -623.00 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 DEDUCTION DAY 2.000 -1,246.00
0.000 0.00 For Calendar Days 0.000 0.00
0.000 0.00 0.000 0.00
0042 0039 9110.02 50.00 50.000 2,500.00 GROUP 9 BITUMINOUS Contracted 1,719,075.12
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 Current 1725829.12

OPERATED ' ' '
14.000 700.00 In place 2,014,562.59
0.000 0.00 This Estimate 125,554.31
0043 0040 9110.03 50.00 50.000 2,500.00 Totals for contract Contracted 1,719,075.12
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 Current 1,725,829.12
0.000 0.00 In place 2,014,562.59
0.000 0.00 This Estimate 125,554.31
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